

Initial Project Planning Template

Date	05 July 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I can collect and preprocess historical flood data for model training.	3	High	Bhagya Lakshmi Narapareddy	04-07-2026	06-07-2026
Sprint-1	Machine Learning Model Development	USN-2	As a developer, I can train and evaluate multiple ML models to identify the best flood prediction model.	5	High	Bhagya Lakshmi Narapareddy	04-07-2026	06-07-2026
Sprint-2	Web Application Integration	USN-3	As a user, I can enter flood-related parameters through a web application and receive prediction results.	3	High	Bhagya Lakshmi Narapareddy	07-07-2026	09-07-2026
Sprint-2	Prediction & Result Display	USN-4	As a user, I can view the predicted flood risk clearly along with the result status.	2	High	Bhagya Lakshmi Narapareddy	07-07-2026	09-07-2026
Sprint-3	Testing & Model Validation	USN-5	As a developer, I can test the application, validate model accuracy, and fix issues before deployment.	3	Medium	Bhagya Lakshmi Narapareddy	10-07-2026	12-07-2026

Sprint-3	Deployment & Documentation	USN-6	As a user, I can access the deployed application and use the system with proper documentation.	2	Medium	Bhagya Lakshmi Narapareddy	13-07-2026	13-07-2026
----------	----------------------------	-------	--	---	--------	----------------------------	------------	------------